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ESTIMATE RUN 10/14/2004

ESTIMATE SUMMARY 14:33:42

CONTID: C14223 ESTIMATE NO: 0007 FINL 2002

PCN: 14223-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WB Floyd Hill Truck Signing PERCENT TIME:

PROJECT NO: STA 0703-285

WB Floyd Hill Truck Signing

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 10/14/2004 DATE TIME STARTED 06/01/2003

250 N. MAIN ST. DATE LET 01/16/2003 DATE WORK BEGAN

DATE AWARDED 02/05/2003 DATE TIME STOPPED 01/30/2004

DATE CONTRACT EXECUTED 02/20/2003 DATE ACCEPTED 01/30/2004

BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 06/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 652,770.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 595,724.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,462.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.59

244.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1/31/2004 ??:??:??

10/10/2003 ??:??:??

100.00%

0.00

0.00

0.00

6,462.30

$

$

$

$

652,770.14

0.00

652,770.14

0.00

652,770.14

0.00

0.00

652,770.14

0.00

AMOUNT DUE 652,770.14 6,462.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,462.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14223-BID ESTIMATE RUN 10/14/2004

PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUARDRAIL TYPE 7 215.000 215.000

LF 0.000 0.00

9.00000 215.000 1,935.00

202-01170

0010 POTHOLING 52.000 52.000

HOUR 0.000 0.00

100.00000 52.000 5,200.00

203-01597

0015 *RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

210-01200

0020 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 10.000

TON 0.000 0.00

133.00000 10.000 1,330.00

403-00720

0025 *DRILLED CAISSON (54 INCH) 48.000 48.000

LF 0.000 0.00

605.00000 48.000 29,040.00

503-00054

0030 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 387.500 387.500

LF 0.000 0.00

14.50000 387.500 5,618.75

606-00301

0035 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 215.000 215.000

LF 0.000 0.00

112.40000 215.000 24,166.00

606-00715

0040 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

535.00000 1.000 535.00

606-01340

0045 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000

EACH 0.000 0.00

1,712.00000 1.000 1,712.00

606-02001

0050 2 INCH ELECTRICAL CONDUIT 1,785.000 1,785.000

LF 0.000 0.00

10.00000 1,785.000 17,850.00

613-00200

0055 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF 0.000 0.00

17.30000 0.000 0.00

613-00301
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PCN: 14223-BID ESTIMATE RUN 10/14/2004

PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PULL BOX (SPECIAL) 15.000 15.000

EACH 0.000 0.00

200.00000 15.000 3,000.00

613-07000

0065 WIRING 1.000 1.000

L S 0.000 0.00

3,980.00000 1.000 3,980.00

613-10000

0070 *SIGN PANEL (CLASS III) 160.000 160.000

SF 0.000 0.00

20.00000 160.000 3,200.00

614-00013

0075 *STEEL SIGN POST (W 6X15) 63.000 63.000

LF 0.000 0.00

28.50000 63.000 1,795.50

614-00615

0080 CONCRETE FOOTING (TYPE 2) 4.000 4.000

EACH 0.000 0.00

310.00000 4.000 1,240.00

614-03002

0085 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

40,260.00000 1.000 40,260.00

614-42000

0090 DOWNHILL TRUCK SPEED ADVISORY SYSTEM 1.000 1.000

EACH 0.000 0.00

283,448.00000 1.000 283,448.00

614-50010

0090 MATERIAL ALLOWANCE WIM SCALES 0.000

EACH 0.000 0.00

87,907.75000 0.000 0.00

0095 BLANK OUT SIGN(LED)(SINGLE FACED) 1.000 1.000

EACH 0.000 0.00

87,800.00000 1.000 87,800.00

614-72740

0095 MATERIAL ALLOWANCE BLANK OUT SIGN (LED)(SINGLE FACED) 0.000

EACH 0.000 0.00

79,890.00000 0.000 0.00

0100 FLASHING BEACON (SOLAR POWERED) 1.000 1.000

EACH 0.000 0.00

4,750.00000 1.000 4,750.00

614-80001
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PCN: 14223-BID ESTIMATE RUN 10/14/2004

PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

2,900.00000 1.000 2,900.00

625-00000

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

12,600.00000 1.000 12,600.00

626-00000

0115 *FLAGGING 272.750 272.750

HOUR 0.000 0.00

21.40000 272.750 5,836.85

630-00000

0120 *TRAFFIC CONTROL INSPECTION 38.000 38.000

DAY 0.000 0.00

26.75000 38.000 1,016.50

630-00007

0125 *TRAFFIC CONTROL MANAGEMENT 54.500 54.500

DAY 0.000 0.00

428.00000 54.500 23,326.00

630-00012

0130 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

160.50000 4.000 642.00

630-80335

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 38.000

EACH 0.000 0.00

53.50000 38.000 2,033.00

630-80342

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 14.000

EACH 0.000 0.00

53.50000 14.000 749.00

630-80343

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.000 112.000

SF 0.000 0.00

19.50000 112.000 2,184.00

630-80344

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

535.00000 2.000 1,070.00

630-80358

0155 *PORTABLE MESSAGE SIGN PANEL 9.000 9.000

DAY 0.000 0.00

69.60000 9.000 626.40

630-80359
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PCN: 14223-BID ESTIMATE RUN 10/14/2004

PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DRUM CHANNELIZING DEVICE 126.000 126.000

EACH 0.000 0.00

42.80000 126.000 5,392.80

630-80360

0165 *CONCRETE BARRIER (TEMPORARY) 740.000 740.000

LF 0.000 0.00

25.70000 740.000 19,018.00

630-80370

0170 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

10.70000 200.000 2,140.00

630-80380

0175 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

15,175.00000 2.000 30,350.00

630-85115

0180 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0185 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0190 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0195 F/A DESIGN SIGN BRIDGE STRUCTURE 4,461.400 4,461.400

F A 0.000 0.00

1.00000 4,461.400 4,461.40

700-70033

0200 F/A OBTAIN POWER FROM 1,560.600 1,560.600

F A 0.000 0.00

1.00000 1,560.600 1,560.60

700-70074

0205 REM OF ASPH MAT (SPECIAL) 22.000 22.000

SY 0.000 0.00

45.67000 22.000 1,004.74

202-00226

0210 CONC CL B 7.000 7.000

CY 0.000 0.00

475.00000 7.000 3,325.00

601-01000
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PCN: 14223-BID ESTIMATE RUN 10/14/2004

PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 3 IN ELEC COND (P) 180.000 180.000

LF 0.000 0.00

16.00000 180.000 2,880.00

613-01300

0220 MOBILIZATION (W/O AUTOPAY) 1.000 1.000

L S 0.000 0.00

1,723.60000 1.000 1,723.60

626-00100

0225 FLAGGING STATION LIGHT 1.000 1.000

EACH 0.000 0.00

515.00000 1.000 515.00

630-80305

0230 SURFACE CONDITION ANALYZER 1.000 1.000

EACH 0.000 0.00

9,805.00000 1.000 9,805.00

614-80006

CAT 0200 $0.00 652,770.14CURRENT AMT 652,770.14 $$

PROJECT TOTAL 0.00 $ 652,770.14CURRENT AMT 652,770.14 $$


